
Project Planning
1 Day

Shoot BG Plates
1 Day

Re-Color BG Plates
2 Days

Animate 3D Char
2 Days

Model 3D Character
2 Days

Overlay 3D
1 Day

Organize Final Output
1 Day


